NORTH SMITHFIELD
SCHOOL BUILDING COMMITTEE

March 5, 2009

KENDALL DEAN

5:30 PM

BOARD MINUTES

Present: David Chamberland, Paul Vadenais, John Perry, Paul

Nordstrom, Stephen Lindberg and Jane Biron. Absent: Edward

Yazbak and Scott Majeau.

Others Present. Robert Desrochers, Ron Fargnoli, David DeQuattro

and Fran Johannis.

The meeting was called to order at 5:35 p.m. Following roll call by
Jane Biron the minutes to the February 12, 2009, meeting was
reviewed and motion to approve the minutes was made by David
Chamberland and seconded by Paul Nordstrom. The committee

unanimously approved the motion.

Motion to recommend for payment to the Town Council Requisition



#31, Job #4178, in the amount of $109,429.91 for Construction
Management Services for the period through February 28, 2009, was
made by David Chamberland and seconded by Paul Nordstrom. Mr.
Chamberland referred to page 2 of the requisition that the percentage
referencing the fire protection needs to be corrected by Ron Fargnoli.
The committee unanimously approved the motion with Mr. Stephen

Lindberg abstaining.

There were no bills received from Joseph J. Reale.

OLD BUSINESS

1. Running Track and Fencing — Ron Fargnoli submitted a draft of a
warrantee. An extension confirmation will be available tomorrow. If
acceptable, it will be submitted to the committee. David Chamberland

asked for an approval by Friday, March 12, 2009.

2. Technology — Smartboards and Conduit — Why was the wire
reconfigured was asked by Paul Vadenais and the response should
come from Eric Butash who was not in attendance. Mr. Lindberg felt
it was done this way as a cost effective avenue. David DeQuattro
checked into the missing conduit and determined it was definitely not
installed. Paul Vadenais does want to know why this happened and it
needs to be rectified. Griffin Electric must meet with Pyramid. A
discussion followed. Mr. Lindberg said this should be at no cost to

the school department. It was felt that Eric Butash should attend the



next meeting with the contractor and David Chamberland asked that
this be solved soon. Mr. Fargnoli felt it could be a contract

interpretation issue. He will set up the meeting.

3. FF&E — The cafeteria tables are completed. Waiting for the ban
saw. This needs to be resolved by the next meeting per David

Chamberland

4. Landscaping — completion by next month.

5. Financial Update — Nothing to report at this time.

6. RI DEM UST Facility #02761 — Ron Fargnoli is waiting for a signed

form.

7. Punch List — Ron Fargnoli explained the status of every item on the
Punch List. Six items were on order, two items were a change order,
ten items were completed and the rest were not completed to date.
Mr. Chamberland asked for a price on a scissor lift. He also asked Mr.

Fargnoli to check on the warrantee of the roof.

Mr. Lindberg questioned the availability of the Index and where it
should be housed. He would also like to examine it with Mr.
Desrochers and Mr. Chamberland. Would it be possible for an extra
copy to be placed elsewhere. It was felt that a copy should be kept

with the facility’s manager and one in the Superintendent’s Office.



Mr. Lindberg asked when the gym floor would be fixed. Mr.
Desrochers was told by Kenvo Company, who installed the floor, that
it should be left to dry out completely before attempting to fix it. Mr.
Chamberland asked Bob Desrochers to call Kenvo and ask that they

repair the floor.

Ron Fargnoli was asked by Mr. Chamberland to update the punch list

and add a time column for completion.

8. Commissioning — Heating System — Paul Vadenais stated that a
report from the commissioning was never received by the board.

John Perry had meetings with all involved with the heating system.

The reports from the Commissioning were sent to RGB, and Charlie
Roberts of Gilbane, but the board never received a copy. David
Chamberland does not feel that the board is responsible for the extra
cost of heating the middle school. The reports started sometime in
October and it is someone responsibility for this oversight. Mr.
Chamberland felt the commissioning should have sent a copy of his
reports to the board. Mr. Fargnoli explained he was not hired by the
board. Mr. Stephen Lindberg will send out the minutes of the
meetings that were held by John Perry. According to Mr. Perry
changes and monitoring of the boiler took place. They are not on a
24/7 schedule. More discussion followed. Mr. Chamberland felt this
could not be resolved tonight and would like to meet on this issue to

answer why and what a significant impact this was. Mr. Lindberg felt



the cost should be reimbursed to the school department. At this time
Mr. Chamberland asked David DeQuattro to set up this meeting.

9. Hallway/Stairwell Lighting — David DeQuattro mentioned a study
found the middle school was using .15 per kilowatt which equals to
$30 a month. The exit lights need to remain on at all time when the
building is occupied. Exit and egress lights are on the same circuit.
They can be separated at an additional cost to the school department.

But they are on according to code.

10. Electricity Usage — David DeQuattro indicated that the middle
school used $2 - $2.50 per square foot use of electricity. Paul
Vadenais felt that we paid for two months in the beginning that we
should not have. A report given by Mr. Desrochers estimated the
cost for electricity was increased greatly. Stephen Lindberg stated
that he would like to keep the hallway lights on. Without these lights
installation of outside lights would be necessary. A meeting on
March 17, 2009, with Charlie Roberts/Gilbane, John Perry, Bob

Desrochers and Stephen Lindberg will be set up.

11. Water Line/Fire Suppression — Fleet investigated two different
locations to find the leak. David DeQuattro suggested a radio
frequency system be used so that the parking lot would not have to
be dug up. Mr. Chamberland would like to know what the line tested
at. Since gaskets were a problem before maybe they are again. Mr.
Vadenais does not want to dig up the entire parking lot to find the

leak.



NEW BUSINESS

Update Gilbane/RGB — Mr. Fargnoli explained that a septic order was
going through the middle school air system. It was suggested that
charcoal filters (at a cost of $2,260) be installed on the roof to correct
the problem. David DeQuattro explained how the odors filtered into
the school. Mr. Chamberland asked if the school department could

install these filters and Mr. Desrochers said yes.

Mr. Ron Fargnoli explained a proposal to eliminate the silt in the
water at the high school and the middle school at a cost of $2,829. It
was suggested that the water be tested first and then RGB should

recommend a solution.

Delta Mechanical bid $6,509 to move an alarm for overfill in the tank.

The board felt this was not necessary.

A recommendation to the Town Council to approve a mineral analysis
was made by David Chamberland and seconded by Paul Nordstrom.

The committee unanimously approved the motion.

A recommendation to the Town Council to purchase charcoal filters
for time and material only was made by David Chamberland and
seconded by John Perry. The committee unanimously approved the

motion.



The next meeting will be on April 9, 2009.

The meeting was adjourned by Paul Vadenais at 6:53 p.m.



